

FBIH RERP PROCUREMENT PLAN FOR 2017 YEAR

Item:	Activity #	Activity	Status	Type	Proc. method	Pcks.	Post/Prior	Issue	Bids received	Ctr. Signed	Ctr. Complete	NOTE
Component A – Real Estate Registration Data Development:												
1	A.1	Public awareness, vulnerabilities and social monitoring										
2	A.1.1	Studies										
3	A.1.1.1	Vulnerability Mapping and Social Monitoring Methodology (6 CM)	Completed	CS	CQ	1	Prior	10-Dec-13	26-Feb-14	7-Apr-14	14-Aug-14	
4	A.1.1.2	Implementation of VM/SM Methodology / Vulnerability Mapping and Social Monitoring Coordinator	Implementation	CS	SS	1	Prior	01-Apr-15	15-Apr-15	07-Sep-15	07-Sep-17	
5	A.1.2	Data Harmonization Public Awareness Campaign										
6	A.1.2.1	Printing of promo material (brochures, flyers, posters, and other promo mat.) - Phase 1	Implementation	TS	SH	1	Prior	21-Oct-14	30-Oct-14	21-Nov-14	20-Nov-16	
7	A.1.2.2	Media Services (Local Radio and TV) - Phase 1	Implementation	CS	CQ	1	Post	8-Apr-15	29-May-15	3-Aug-15	31-Dec-16	
8	A.1.2.3	Printing of promo material (brochures, flyers, posters, and other promo mat.) - Phase 2	Implementation	TS	SH	1	Post	1-Aug-16	22-Aug-16	31-Aug-16	31-Aug-18	
9	A.1.2.4	Media Services (Local Radio and TV) - Phase 2	Preparation	CS	CQ	1	Post	31-Oct-16	30-Nov-16	31-Dec-16	1-Jul-18	
10	A.1.2.5	Media Services (Local Radio and TV) - Phase 3		CS	CQ	1	Post	1-Jan-18				
11	A.1.2.6	Printing of promo material (brochures, flyers, posters, and other promo mat.) - Phase 3		TS	SH	1	Post	1-Jan-18				
12	A.2	Real estate registration data updating, harmonization and registration										
13	A.2.1	Establishing cadastre data for the harmonization with land register data										
14	A.2.1.1	Harmonization data on cadastre and land book										
15	A.2.1.1.1	Harmonization data on cadastre and land book - Phase 1 (7 CM)	Completed Completed Completed	TS	NCB	3	Prior	26-May-14 26-May-14 26-May-14	24-Jun-14 24-Jun-14 24-Jun-14	8-Oct-14 8-Oct-14 8-Oct-14	8-Apr-15 8-Apr-15 8-Jun-15	
16	A.2.1.1.2	Harmonization data on cadastre and land book - Phase 2 (7 CM)	Completed	TS	NCB	1	Prior	13-Nov-14	15-Dec-14	30-Jan-15	23-Aug-15	
17	A.2.1.1.3	Harmonization data on cadastre and land book - Phase 3 (9 CM)	Completed	TS	NCB	1	Post	2-Apr-15	5-May-15	4-Jun-15	22-Feb-16	
18	A.2.1.1.4	Harmonization data on cadastre and land book - Phase 4 (29 CM)	Completed Completed Implementation	TS	NCB	3	Post	15-Jul-15 15-Jul-15 15-Jul-15	21-Aug-15 21-Aug-15 21-Aug-15	23-Nov-15 23-Nov-15 23-Nov-15	23-Jul-16 6-Aug-16 23-Oct-16	
19	A.2.1.1.5	Harmonization data on cadastre and land book - Phase 5 (36 CM)	Implementation Implementation Implementation	TS	NCB	3	Post	17-Mar-16 17-Mar-16 17-Mar-16	18-Apr-16 18-Apr-16 18-Apr-16	6-Jun-16 6-Jun-16 6-Jun-16	6-Dec-16 6-Dec-16 6-Dec-16	
20	A.2.1.1.6	Harmonization data on cadastre and land book - Phase 6 (45 CM)	Preparation	TS	NCB	Multi	Post	1-Nov-16	1-Dec-16	1-Jan-17	1-Jul-17	
21	A.2.1.1.7	Harmonization data on cadastre and land book - Phase 7 (36 CM)		TS	NCB	Multi	Post	1-Jun-17				
22	A.2.1.1.8	Harmonization data on cadastre and land book - Phase 8 (37 CM)		TS	NCB	Multi	Post	1-Jan-18				
23	A.2.1.2	Completion of work related to establishment of real estate cadastre commenced in accordance with the Law on survey and real estate cadastre from 1984.		TS								
24	A.2.1.2.1	Preparation of real estate cadastre data for handover to land registry - Phase 1 (30 CM)	Preparation	TS	NCB	Multi	Post	1-Nov-16	1-Dec-16	1-Jan-17	1-May-17	
25	A.2.1.2.2	Conversion - Entry of Real Estate Cadastre Data in Land Registry Database - Phase 1 (30 CM)		TS	CQ/NCB	Multi	Post	1-Jan-17	1-Feb-17	1-Mar-17	1-Mar-18	
26	A.2.1.2.3	Preparation of real estate cadastre data for handover to land registry - Phase 2 (15 CM)		TS	NCB	Multi	Post	1-Mar-17	1-Apr-17	1-May-17	1-Sep-17	
27	A.2.1.2.4	Conversion - Entry of Real Estate Cadastre Data in Land Registry Database - Phase 2 (15 CM)		TS	CQ/NCB	Multi	Post	1-May-17	1-Jun-17	1-Jul-17	1-Jul-18	
28	A.2.1.3	Establishment of the Real Estate Cadastre (survey completed by 1991)		TS	NCB	Multi	Post					
29	A.2.2	Land register data harmonization with cadastre data										
30	A.2.2.1	Updating (establishment and/or renewal) of land registry										
31	A.2.2.1.1	Updating (establishment and/or renewal) of land registry - year 2014 (6 courts)	Implementation	CS	IC	Multi	Prior	25-Apr-14	5-Jun-14	1-Jul-14	31-Dec-16	
32	A.2.2.1.2	Updating (establishment and/or renewal) of land registry - year 2015	Implementation	CS	IC	Multi	Post	15-Nov-14	15-Jan-15	1-Apr-15	31-Jan-18	
33	A.2.2.1.3	Updating (establishment and/or renewal) of land registry - year 2016-2018	Implementation	CS	IC	Multi	Post	12-Jun-16	27-Jul-16	5-Sep-16	31-Jan-18	
34	A.2.2.1.4	Updating (establishment and/or renewal) of land registry - year 2019/2020		CS	IC	Multi	Post	1-Jan-18				
35	A.2.2.2	Operational costs for harmonization of data (office supply, publishing costs...)										
36	A.2.2.2.1	Office supply - year 2014, 6 courts	Completed	G	SH	1	Post	1-Apr-14	8-Apr-14	14-Apr-14	5-May-14	
37	A.2.2.2.2	Office supply - year 2015, Phase 1	Implementation	G	SH	1	Post	10-Dec-14	19-Dec-14	14-Jan-15	31-Dec-16	
38	A.2.2.2.2b	Office supply - toners for LRO's	Implementation	G	SH	1	Post	10-Jul-15	24-Jul-15	6-Aug-15	15-Aug-17	
39	A.2.2.2.3	Office supply - Phase 2	Implementation	G	SH	1	Post	2-Aug-16	22-Aug-16	29-Aug-16	29-Aug-17	
40	A.2.2.2.4	Publishing costs - year 2015-2016	Implementation	G	DC	Multi	Prior	15-Apr-15	1-May-15	18-May-15	18-May-17	
41	A.2.2.2.5	Office supply and toner 2017-Phase 3		G	SH	1	Post	1-Apr-17	1-May-17	1-Jun-17	31-Jul-18	
42	A.2.2.2.8	Office supply and toners- other Phases		G	SH	Multi	Post	1-Jan-18				
43	A.2.2.2.6	Publishing costs - other Phases		G	DC	Multi	Prior	1-Jan-18				
44	A.2.2.2.7	Delivery cost of Decisions on registrations - year 2016-2018		G/CS	DC/IC	Multi	Prior/Post	1-Dec-16	1-Jan-17	1-Feb-17	31-Jul-18	
45	A.3	Vectorization and cadastral database creation										
46	A.3.1	Vectorization and cadastral database creation - Phase 1	Completed Completed	TS	NCB	2	Prior	26-May-14	24-Jun-14	9-Sep-14	26-Jan-15 9-Dec-14	
47	A.3.2	Vectorization and cadastral database creation - Phase 2	Implementation	TS	NCB	Multi	Post	1-Feb-16	1-Mar-16	31-Mar-16	31-Aug-16	
48	A.3.3	Vectorization and cadastral database creation - Phase 3		TS	NCB	Multi	Post	1-Apr-17	1-May-17	1-Jun-17	1-Sep-17	
48	A.3.4	Vectorization and cadastral database creation - other Phases		TS	NCB	Multi	Post	1-Jan-18				
49	A.4	Quality Control										
50	A.4.1	Quality Control - Project Managers										
51	A4.1.1/A4.1.2	Project Manager Gradačac and Goražde	Completed Completed	CS	IC	2	Post	21-Jan-15	2-Feb-15	15-Feb-15	15-Sep-15	

Item:	Activity #	Activity	Status	Type	Proc. method	Peks.	Post/Prior	Issue	Bids received	Ctr. Signed	Ctr. Complete	NOTE
52	A4.1.3/ A4.1.4/ A4.1.5	Project managers for Harmonization data on cadastre and land book - Phase 3 and 4	Implementation	CS	IC	11	Post	4-May-15	15-May-15	8-Jun-15	21-Jul-16	
53	A4.1.7	Project managers for Harmonization data on cadastre and land book - Phase 5	Implementation	CS	IC	9	Post	15-Mar-16	21-Apr-16	15-May-16	15-Dec-16	
54	A4.1.8	Project managers for Harmonization data on cadastre and land book - Phase 6	Preparation	CS	IC	Multi	Post	15-Oct-16	15-Nov-16	15-Dec-16	15-Jul-17	
55	A4.1.9	Project managers for Harmonization data on cadastre and land book - Phase 7		CS	IC	Multi	Post	1-Jun-17	1-Jul-17	1-Aug-17	1-Mar-18	
56	A4.1.10	Project managers for Harmonization data on cadastre and land book - Phase 8		CS	IC	Multi	Post	1-Jan-18				
57	A.4.2	Quality Control - other Phases		CS	IC	Multi	Post					
Total Component A – Real Estate Registration Data Development:												
Component B – Real estate registration infrastructure development:												
58	B.1	Working conditions improvement										
59	B.1.1	Office purchase and modernization										
60	B.1.1.1	Architect required for civil works	Completed	CS	IC	1	Prior	1-Jul-14	15-Jul-14	21-Jul-14	31-Jul-15	
61	B.1.1.1a	Architect required for civil works	Implementation	CS	IC	1	Post	1-Apr-16	19-Apr-16	12-May-16	12-Jan-17	
62	B.1.1.2a	Design for renovation od CO's/LRO's	Completed	CS	CQ	1	Post	24-Dec-14	25-Mar-15	28-Apr-15	31-May-16	
63	B.1.1.2b	Supervision of renovation works of CO's/LRO's	Implementation	CS	CQ	1	Post	24-Dec-14	25-Mar-15	28-Apr-15	31-Dec-16	
64	B.1.1.3	Renovation of LR offices (4), cadastre offices (15) and FGA office										
65	B.1.1.3.1	Renovation of LR office Gračanica	Completed	W	NCB	1	Prior	5-Jan-15	23-Jan-15	3-Mar-15	15-Apr-15	
66	B.1.1.3.2	Renovation of CO's/LRO's - Phase 1	Completed	W	NCB	Multi	Post	16-Dec-15	21-Jan-16	10-Mar-16	10-Sep-16	
67	B.1.1.3.3	Renovation of CO's/LRO's - Phase 2	Implementation	W	NCB	Multi	Post	3-Aug-16	9-Sep-16	26-Sep-16	26-Dec-17	
68	B.1.1.4	Furniture for offices										
69	B.1.1.4.1	Furniture for FGA	Completed	G	SH	1	Prior	12-Mar-14	26-Mar-14	7-Apr-14	1-May-14	
70	B.1.1.4.2	Furniture for LR offices Gračanica and Tešanj	Completed	G	SH	1	Prior	22-Jan-15	5-Feb-15	31-Mar-15	30-Apr-15	
71	B.1.1.4.3	Furniture for offices - Phase 1 LRO - Velika Kladuša i Bihać	Completed	G	SH	1	Post	15-Oct-15	1-Nov-15	15-Nov-15	1-Jan-16	
72	B.1.1.4.4	Archive racks for the FGU	Completed	G	SH	1	Prior	29-Oct-14	5-Nov-14	24-Nov-14	23-Jan-15	
73	B.1.1.4.5	Furniture for offices - Phase 2	Completed	G	SH	1	Post	19-Apr-16	28-Apr-16	5-May-16	5-Aug-16	
74	B.1.1.4.6	Furniture for offices - Phase 3	Completed	G	SH	1	Post	10-May-16	26-May-16	6-Jun-16	6-Aug-16	
75	B.1.1.4.7	Furniture for offices - Phase 4		G	SH	1	Post	1-Nov-16	20-Nov-16	1-Dec-16	15-Jan-17	
76	B.1.1.4.8	Furniture for offices - Phase 5		G	SH	1	Post	1-Mar-17	1-Apr-17	1-May-17	1-Jul-17	
77	B.1.2	Vehicles					Prior					
78	B.1.2.1	Vehicles - Phase 1	Completed	G	SH	1	Prior	10-Mar-14	24-Mar-14	14-Apr-14	14-Jun-14	
79	B.1.2.2	Vehicles - Phase 2	Completed	G	SH	1	Prior	29-Dec-14	14-Jan-15	23-Jan-15	23-Mar-15	
80	B.1.2.3	Vehicles - Phase 3		G	SH	1	Post	1-Jan-18				
81	B.1.3	Surveying technology equipment										
82	B.1.3.1	Surveying technology equipment - Phase 1	Completed	G	ICB	2	Prior	15-May-14	26-Jun-14	25-Sep-14	27-Oct-14	
83	B.1.3.2	Surveying technology equipment - year 2015	Completed	G	NCB	Multi	Post	1-Nov-15	15-Dec-15	15-Jan-16	15-Apr-16	
84	B.1.3.3	Surveying technology equipment - year 2016	Publishing	G	NCB	Multi	Post	3-Oct-16	3-Nov-16	15-Nov-16	15-Feb-17	
85	B.1.3.4	Surveying technology equipment - other Phases		G	NCB	Multi	Post	1-Apr-17	1-May-17	1-Jun-17	1-Sep-17	
85	B.2	IT-strategy implementation										
86	B.2.1	ICT technical sustainability										
87	B.2.1.1	Technical Assistance for QA/QC, ICT Strategy update, others										
88	B.2.1.1.1	Technical Assistance for QA/QC - Phase 1	Implementation	CS	IC	1	Prior	15-Jul-14	15-Jul-14	1-Aug-14	31-Jul-18	
89	B.2.1.1.2	Technical Assistance for QA/QC - Phase 2		CS	CQ/IC	Multi	Post	1-Jan-18				
90	B.2.1.2	Suply of equipment for the ICT system										
91	B.2.1.2.1	Suply of equipment for the ICT system (land registry offices Jajce, Široki Brijeg, Tešanj and Gračanica)	Completed	G	SH	1	Prior	29-Dec-14	15-Jan-15	10-Feb-15	25-Mar-15	
92	B.2.1.2.2	Suply of equipment for the ICT system (for cadastre and land registry) Phase 1	Completed	G	ICB	1	Prior	16-Jan-15	3-Mar-15	15-Apr-15	15-Jul-15	
93	B.2.1.2.3	Suply of equipment for the ICT system - Phase 2	Completed	G	NCB/SH	1	Post	10-May-16	17-May-16	24-May-16	17-Aug-16	
94	B.2.1.2.7	Suply of equipment for the ICT system - Phase 3		G	NCB/SH	1	Post	1-Apr-17	1-May-17	1-Jun-17	1-Sep-17	
95	B.2.1.2.4	Replaceable HW components required for HW maintenance - Phase 1	Implementation	G	SH	1	Post	6-Jun-16	16-Jun-16	27-Jun-16	27-Jun-18	
96	B.2.1.2.6	Replaceable HW components required for HW maintenance - Phase 2		G	SH	1	Post	1-Jan-18				
97	B.2.1.2.5	Server for cadastre Office in Olovo	Completed	G	SH	1	Prior	29-May-14	30-May-14	30-May-14	6-Jun-14	
98	B.2.1.3	Supply of ORACLE licenses for the REC system										
99	B.2.1.3.1	Supply of ORACLE licenses for the REC system - Phase 1	Completed	G	SH	1	Prior	15-Dec-14	24-Dec-14	10-Feb-15	5-Mar-15	
100	B.2.1.3.2	Supply of ORACLE licenses for the REC system (Software Update License & Support) - Phase 2	Implementation	TS	DC	1	Prior	15-Jan-16	30-Jan-16	18-Feb-16	18-Feb-17	
101	B.2.1.3.3	Supply of ORACLE licenses for the REC system (Software Update License & Support) - Phase 3	Preparation	TS	DC	1	Prior	18-Dec-16	18-Jan-17	18-Feb-17	18-Feb-18	
102	B.2.1.3.4	Supply of ORACLE licenses for the REC system (New Licenses and Software Update License & Support) - Phase 3		G	SH	1	Post	1-Apr-17	1-May-17	1-Jun-17	1-Sep-17	
103	B.2.1.4	Communication infrastructure improvement										
104	B.2.1.4.1	Communication infrastructure improvement (LAN/MAN/WAN) - Phase 1		G	SH	Multi	Prior	1-Jan-18				
105	B.2.1.4.2	Communication infrastructure improvement (LAN/MAN/WAN) - Phase 2		G	SH	Multi	Post					
106	B.2.1.4.3	Costs of links for LR System	Implementation	TS	DC	1	Prior	15-Nov-14	15-Dec-14	1-Feb-15	15-May-17	
107	B.2.1.4.4	Costs of links for LR System - Phase 2		TS	DC	2	Prior					
108	B.2.1.5	Maintenance costs of e-grunt software and hardware (included instalation of new licences)										

Item:	Activity #	Activity	Status	Type	Proc. method	Peks.	Post/Prior	Issue	Bids received	Ctr. Signed	Ctr Complete	NOTE
109	B.2.1.5.1	Maintenance costs of e-grunt software and hardware (included instalation of new licences) - Phase 1	Implementation	TS	NCB	1	Prior	1-Jul-14	25-Jul-14	1-Sep-14	1-Sep-17	
110	B.2.1.5.2	Maintenance costs of e-grunt software and hardware (included instalation of new licences) - Phase 2		TS	DC	1	Prior	1-Jan-18				
111	B2.1.5.3	Installation of e-grunt software in courts Banovici, Lukavac, Jajce	Completed	TS	DC	1	Prior	19-Mar-14	26-Mar-14	9-Apr-14	30-Apr-14	
112	B.2.2	ICT further development and e-service										
113	B.2.2.1	REC system further development, incl. e-services		TS	NCB	1	Prior	1-Jun-17	1-Jul-17	1-Aug-17	31-Jul-18	
114	B.2.2.2	Personal IDs and Company's IDs data import to the database and data verification		CS	CQ	1	Prior	1-Jan-18				
115	B.3	Cadastral and land book scanning and indexing for digital archives		TS								
116	B.3.1	Land book scanning and indexing for digital archives		TS	NCB	Multi	Post	1-Jan-18				
117	B.3.2	Cadastral scanning and indexing for digital archives		TS	NCB	1	Post	1-Jan-18				
118	B.3.3	Digitalization of land registry folios										
119	B.3.3.1	Digitalization of land registry folios (Lukavac)	Completed	CS	IC	2	Post	25-Apr-14	15-May-14	1-Jul-14	31-Oct-14	
120	B.3.3.2	Digitalization of land registry folios (Jajce, Tuzla i Čapljina)	Completed	CS	IC	2	Post	20-Dec-14	5-Jan-15	1-Feb-15	31-Dec-15	
121	B.3.3.3	Digitalization of Book of deposit contract- year 2017	Preparation	CS	IC	Multi	Post	1-Dec-16	25-Dec-16	20-Jan-17	20-Dec-17	
Total Component B – Modernization of Working Conditions												
Component C – Policy and Institutional Development, and Project Management:												
122	C.1	Policy support										
123	C.1.1	Studies and legislation		CS	IC	Multi	Prior	1-Jan-18				
124	C.1.2	Technical assistance		CS	IC/CQ	Multi	Prior	1-Jan-18				
125	C.2	Institutional development										
126	C.2.1	Sustainability and governance		CS/OC								
127	C.2.1.1	Updating and developing Business plans	Preparation	CS	CQ/IC	1	Prior					
128	C.2.1.2	Implementing costs		OC	SOE	Various	Post	1-Jan-18				
129	C.2.2	Marketing and public perception (note: Comp A will also provide media)		CS								
130	C.2.2.1	Project Public Awareness Campaigne, Phase 1	Implementation	CS	CQ	1	Post	8-Apr-15	29-May-15	3-Aug-15	31-Dec-16	
131	C.2.2.2	Project Public Awareness Campaigne, Phase 2 -		CS	CQ	1	Post	15-Jan-17	1-Mar-17	1-Apr-17	1-Jun-17	
132	C.2.3	Capacity building and training		TR								
133	C.2.3.1	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning		TR	SOE							Annual Training Plans
134	C.2.3.1.1	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2014		TR	SOE							Annual Training Plans
135	C.2.3.1.2	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2015	Completed	TR	SOE							Annual Training Plans
136	C.2.3.1.3	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2016	Implementation	CS	CQ/IC	1	Post	1-Feb-16	1-Mar-16	8-Aug-16	8-May-17	
137	C.2.3.1.4	Real estate registration institutions/Land Registry,Cadastre offices, Spatial planning for 2017-2018		CS	CQ/IC	1	Post	1-Mar-17	1-Apr-17	1-Jun-17	1-Apr-18	
138	C.2.3.2	Management for GA and MOJ		TR	SOE							Annual Training Plans
139	C.2.3.3	Study tours and workshop		TR	SOE							Annual Training Plans
140	C.3	Operational support										
141	C.3.1	Customer satisfaction studies										
142	C3.1.1	Customer satisfaction study 1	Completed	CS	CQ	1	Prior	6-Nov-14	12-Jan-15	1-Apr-15	31-Aug-15	
143	C3.1.2	Customer satisfaction studies 2		CS	CQ/IC	1	Prior/Post	15-Feb-17	1-Apr-17	31-May-17	31-Oct-17	
144	C3.1.3	Customer satisfaction studies 3		CS	CQ/IC	1	Prior/Post	1-Jan-18				
145	C.3.2	Impact evaluation										
146	C.3.2.1	Impact evaluation - Phase 1	Completed	CS	CQ	1	Prior	30-Dec-13	12-Feb-14	7-May-14	28-Feb-15	
147	C.3.2.2	Impact evaluation - Phase 2		CS	CQ	1	Prior	1-Apr-17	15-May-17	15-Jun-17	15-Dec-17	
148	C.3.3	Project management										
149	C.3.3.1	PIU staff	Implementation	CS	IC	Multi	Prior	1-Sep-13	15-Sep-13	21-Oct-13	30-Jun-18	
150	C.3.3.2	PIU expenses		G/OC	SOE	Various		21-Oct-13			30-Jun-18	
151	C.3.3.2.1	Procurement of computer equipment for PIU	Completed	G	SH	1	Prior	26-Nov-13	10-Dec-13	9-Jan-14	23-Jan-14	
152	C.3.3.2.2	Procurement of licence for PIU finance management software	Completed	G	DC	1	Prior	14-Nov-13	21-Nov-13	6-Dec-13	13-Dec-13	
153	C.3.3.2.3	Office supply - Phase 1 (year 2014)	Completed	G	SH	1	Post	23-Apr-14	30-Apr-14	10-May-14	31-Dec-14	
154	C.3.3.2.4	Office supply - Phase 2 (year 2015)	Completed	G	SH	1	Post	20-Feb-15	19-Mar-15	2-Apr-15	15-Oct-15	
155	C.3.3.2.5	Office supply - Phase 3(year 2016)	Implementation	G	SH	1	Post	1-Feb-16	1-Mar-16	1-Apr-16	1-Apr-17	
156	C.3.3.2.7	Office supply - Phase 4 (year 2017)		G	SH	1	Post	15-Jan-17	1-Feb-17	15-Feb-17	15-Feb-18	
157	C.3.3.2.9	Office supply - Phase 5(year 2018)		G	SH	1	Post	1-Jan-18				
158	C.3.3.2.8	Other equipment		G	SH	Multi	Post	1-Jan-18				
159	C.3.3.2.6	Project operating costs	Implementation	OC	SOE	Various	Post	1-Oct-13			30-Jun-18	
160	C.3.3.3	Interpreter		CS								
161	C.3.3.3.1	Interpreter - Phase 1	Completed	CS	IC	1	Prior	15-Jan-14	29-Jan-14	14-Feb-14	1-Mar-16	
162	C.3.3.3.2	Interpreter - Phase 2	Implementation	CS	IC	1	Prior	15-Jan-16	1-Feb-16	15-Feb-16	30-Jun-18	
163	C.3.3.4	Renting of premisses for the PIU - option		OC	SOE	1	Prior	1-Jun-17				
Total Component C – Policy and Institutional Development, and Project Management												
TOTAL FBiH RERP PROJECT COSTS in Euro												