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Component A – Real Estate Registration Data Development:
1 A.1 Public awareness, vulnerabilities and social monitoring

2 A.1.1 Studies & implementation of VM SM methodology
3 A.1.1.1a VM & SM Coordinator - Social Specialist (DS) CS DS/IC 1 Prior 1-Jan-21 5-Feb-21
4 A.1.1.1b Social Specialist CS IC 1 Post 25-Feb-21 12-Mar-21 1-Apr-21 30-Apr-21 Contract signed with Suzana Kristić

5 A.1.1.1c Social Specialist CS IC 1 Post 1-Jun-21 8-Jun-21 14-Jun-21 31-Jul-24 Contract signed with Svjetlana Papac. Extension untill 31.07.2024.

6 A.1.2 Data Harmonization Public Awareness Campaign
7 A.1.2.1 Media Services (Local Radio and TV) - Phase 1 CS CQ 1 Post 8-Jun-21 28-Jun-21 16-Aug-21 31-Jul-22 Communis d.o.o. Sarajevo, linked with the line C.2.2.1.

8 A.1.2.2 Media Services (Local Radio and TV) - Phase 2 CS CQ 1 Post 29-Jun-22 15-Jul-22 19-Sep-22 31-Jul-24 Communis d.o.o. Sarajevo, amendment 1 signed April 19, 2023; Amendment #2 signed on July 21, 2023.

9 A.1.3 Promo material

10 A.1.3.1
Printing of promo material (brochures, flyers, posters, and other 
promo mat.) - Phase I

NCS RFQ 1 Post 29-Jan-21 15-Feb-21 1-Mar-21 31-Jul-22 Exclusive d.o.o. Zenica 

11 A.1.3.1B
Printing of promo material (brochures, flyers, posters, and other 
promo mat.) - Phase II

NCS RFQ 1 Post 5-Nov-21 15-Nov-21 17-Nov-21 31-Dec-21 Sport Klub d.o.o. Sarajevo

12 A.1.3.1C
Printing of promo material (brochures, flyers, posters, and other 
promo mat.) - Phase III, 2022

NCS RFQ 1 Post 13-Oct-22 31-Oct-22 10-Nov-22 31-Dec-22 Aero Exclusive d.o.o. Sarajevo

13 A.1.3.2
Printing of promo material (brochures, flyers, posters, and other 
promo mat.) - Phase IV, 2023

NCS RFQ 1 Post 3-Oct-23 18-Oct-23 25-Oct-23 11-Dec-23

14 A.1.3.3
Printing of promo material (brochures, flyers, posters, and other 
promo mat.) - Phase V, 2024

NCS RFQ 1 Post 31-Jan-24 14-Feb-24 28-Feb-24 31-Jul-24

15 A.2  
Real estate registration data updating, harmonization and 
registration 

16 A.2.1
Establishing cadastre data for the harmonization with land 
register data

17 A.2.1.1 Harmonization data on cadastre and land book 
18 A.2.1.1.1 Harmonization data on cadastre and land book  - Phase 1 NCS RFB Multi Post 5-Feb-21 22-Mar-21 21-Apr-21 28-Jan-22 Additional information about this activity is in separated sheets.

19 A.2.1.1.2 Harmonization data on cadastre and land book  - Phase 2 NCS RFB Multi Post 14-Mar-22 28-Apr-22 19-May-22 30-Jun-23 Additional information about this activity is in separated sheets.

20 A.2.1.1.3
Harmonization data on cadastre and land book  - Phase 3 (c.m. 
Vlakovo)

NCS RFQ 1 Post 4-Aug-23 18-Aug-23 4-Sep-23 1-Mar-24 Additional information about this activity is in separated sheets.

21 A.2.1.2 Completion of work related to establishment of real estate cadastre

22 A.2.1.2.1
Preparation and conversion of real estate cadastre data for 
handover to land registry  

NCS RFQ 1 Post 4-Oct-22 19-Oct-22 14-Nov-22 16-Jun-23 Geometrika d.o.o. Grude

23 A.2.2 Land register data harmonization with cadastre data

24 A.2.2.1
Updating (establishment and/or renewal) of land register data - 
Temp LR Assistants

25 A.2.2.1a/b
Updating (establishment and/or renewal) of land register data - 
Temp LR Assistants (DS, limited and open procedure)

CS DS/IC Multi Prior/Post 1-Jan-21 31-Jul-24 Additional information about this activity is in separated sheets.  Time extensions until 31.07.2024.

26 A.2.2.2
Operational costs for harmonization of data (office supply, 
publishing costs...)

27 A.2.2.2.1 Office supply and toners - Phase 1 G RFQ 1 Post 11-Aug-21 30-Aug-21 2-Sep-21 30-Apr-22 Aero Exclusive d.o.o. Sarajevo

28 A.2.2.2.2 Office supply and toners - Phase 2 G RFB 1 Post 28-Jul-22 16-Aug-22 22-Aug-22 31-Jul-23 Aero Exclusive d.o.o. Sarajevo

29 A.2.2.2.6 Office supply and toners - Phase 3 G RFB 1 Post 27-Jun-23 17-Jul-23 1-Aug-23 31-Jul-24 Aero Exclusive d.o.o. Sarajevo

30 A.2.2.2.3 Publishing costs (DS) NCS DS Multi Prior 15-Jan-21 25-Jan-21 4-Feb-21 31-Jul-24 Additional information about this activity is in separated sheets. Extensions until 31.07.2024.

31 A.2.2.2.4a/b
Delivery cost of  Decisions on registrations (DS, limited and open 
procudere)

CS DS/IC Multi Prior/Post 1-Jan-21 31-Jul-24 Additional information about this activity is in separated sheets. Extensions until 31.07.2024.

32 A.2.2.2.5 Delivery cost of Decisions on registrations (Two posts) NCS DS 2 Prior 1-Feb-21 31-Dec-21 Contracts closed with no cost; Additional information provided in a separate sheet

33 A.3 Vectorization and cadastral database creation 

34 A.3.1
Vectorization and cadastral database creation (preparation for 
REC) - Phase 1

NCS RFB 1 Post 2-Feb-21 19-Mar-21 21-Apr-21 3-Sep-21 JV Angermeier d.o.o. Sarajevo & Geometrika d.o.o. Grude

35 A.3.2
Vectorization and cadastral database creation (preparation for 
REC) - Phase 2

NCS RFB 1 Post 24-Sep-21 25-Oct-21 22-Nov-21 2-Aug-22 Angermeier d.o.o. Sarajevo

36 A.4 Quality Control 

REAL ESTATE REGISTRATION PROJECT - ADDITIONAL FINANCING - PROCUREMENT PLAN



37 A.4.1 Quality Control - Project Managers

38 A.4.1.1
Project managers for Harmonization data on cadastre and land 
book  - Phase 1

CS IC Multi Post 26-Feb-21 17-Mar-21 21-Apr-21 1-Nov-21 Additional information about this activity is in separated sheets.

39 A.4.1.2.
Project managers for Harmonization data on cadastre and land 
book  - Phase 2

CS IC Multi Post 21-Mar-22 18-Apr-22 19-May-22 30-Apr-23 Additional information about this activity is in separated sheets.

40 A.4.2 Quality Control - RECDB CS IC Multi Post 25-Feb-21 12-Mar-21 1-Apr-21 31-Jul-22 Additional information about this activity is in separated sheets.

 Total Component A – Real Estate Registration Data Development: .

41 B.1 Working conditions improvement
42 B.1.1 Office purchase and modernization

43 B.1.1.1 Architect required for civil works CS IC 1 Post 28-Jan-21 11-Feb-21 1-Mar-21 31-Jul-24
Additional information about this activity is in separated sheets. Contract signed with Mirzana Bijedić, extension until 
31.07.2024.

44 B.1.1.2 Design and supervision of renovation works
45 B.1.1.2a Design for renovation od CO's/LRO's CS CQS 1 Post 12-May-21 11-Jun-21 16-Jul-21 31-Jul-22 JV I.D.E..A & Emna d.o.o. Sarajevo

46 B.1.1.2b Supervision of renovation works of CO's/LRO's CS CQS 1 Post 12-May-21 2-Jun-21 16-Jul-21 31-Jul-22 JV I.D.E..A & Emna d.o.o. Sarajevo

47 B.1.1.2c Design for renovation od CO's/LRO's - Phase 2 (FGA Archive) CS CQS 1 Post 1-Sep-22 30-Sep-22 22-Dec-22 31-Jul-24 IPSA INSTITUT d.o.o. Sarajevo 

48 B.1.1.2d
Supervision of renovation works of CO's/LRO's - Phase 2 (FGA 
Archive)

CS CQS 1 Post 1-Sep-22 30-Sep-22 22-Dec-22 31-Jul-24 IPSA INSTITUT d.o.o. Sarajevo 

49 B.1.1.3 Renovation of LR offices and cadastre offices 
50 B.1.1.3.1 Renovation of CO's/LRO's - Phase 1 W RFB 1 Post 9-Nov-21 30-Nov-21 6-Jan-22 5-Jul-22 Džena d.o.o. Gradačac

51 B.1.1.3.2 Renovation of CO's/LRO's - Phase 2 (FGA archive) W RFB 1 Post 15-Nov-23 3-Jan-24 19-Jan-24 23-May-24
52 B.1.1.4 Furniture for offices
53 B.1.1.4.1 Furniture for offices - Phase 1 G RFQ 1 Post 23-Dec-21 14-Jan-22 26-Jan-22 8-Jun-22 Boma d.o.o. Široki Brijeg

54 B.1.1.4.2 Furniture for offices - MC Sarajevo G RFQ 1 Post 17-Dec-21 23-Dec-21 27-Dec-21 27-Jan-22 R&S d.o.o. Sarajevo

55 B.1.1.4.3. Furniture for FGA Archive G RFQ 1 Post 28-Feb-24 28-Mar-24 11-Apr-24 10-Jun-24
56 B.1.1.4.4. Land Administration Offices - Miscellaneous G/W/NCS RFQ Multi Post 5-Oct-22 19-Oct-22 28-Oct-22 31-Jul-24 Additional information about this activity is in separated sheets.

57 B.1.2 Vehicles
58 B.1.2.1 Vehicles purchase G RFQ 1 Post 29-Sep-22 19-Oct-22 24-Oct-22 24-Apr-23 Bunjo d.o.o. Sarajevo

59 B.1.3 Surveying technology equipment
60 B.1.3.1 Surveying technology equipment - Phase 1 G RFB 1 Post 3-Sep-21 4-Oct-21 28-Oct-21 7-Jun-22 Additional information about this activity is in separated sheets.

61 B.1.3.2 Surveying technology equipment - Phase 2 G RFB 1 Post 6-Oct-22 17-Nov-22 28-Dec-22 1-May-23 Additional information about this activity is in separated sheets.

62 B.1.3.3. Surveying technology equipment - Phase 3 G

63 B.2 IT-strategy implementation 
64 B.2.1 ICT technical sustainability
65 B.2.1.1 Technical ICT Assistance for project activities
66 B.2.1.1a Technical ICT Assistance for project activities (DS) CS DS 1 Prior 1-Jan-21 31-Jul-24 Contract signed with Marko Puljić. Extension until 31.07.2024.

67 B.2.1.2 Technical Assistance for QA/QC, ICT Strategy update, others CS IC Multi Post 25-Feb-21 12-Mar-21 1-Apr-21 30-Apr-23
B.2.1.2 - System engineer for support FGA data centre improvements and optimisation; Additional information about 
this activity is in separated sheets.

68 B.2.2 ICT further development and e-service
69 B.2.2.1 Suplly of equipment for the ICT system

70 B.2.2.1.1
Suplly of equipment for the ICT system - (for cadastre and land 
registry) - Phase 1

G RFQ 1 Post 8-Sep-21 30-Sep-21 12-Oct-21 31-Dec-21 Tele Group d.o.o. Sarajevo

71 B.2.2.1.2 Suplly of equipment for the ICT system (JLS Vogošća) G RFQ 1 Post 28-Jun-22 14-Jul-22 2-Aug-22 1-Nov-22 Kamer Commerce d.o.o. Sarajevo

72 B.2.2.1.5
Suplly of equipment for the ICT system - (for cadastre and land 
registry) - Other Phases

G RFQ Multi Post 15-Nov-23 4-Dec-23 15-Dec-23 14-Mar-24

73 B.2.2.1.3 Replaceable HW components required for HW maintenance G RFQ 1 Post 16-Apr-21 6-May-21 27-May-21 30-Sep-22 Kamer Commerce d.o.o. Sarajevo

74 B.2.2.1.4
Supply of equipment for LR and cadaster ICT systems - UPS and 
backup devices 

G RFQ 1 Post 8-Sep-21 29-Sep-21 11-Oct-21 9-Jan-22 Commerce Engineering d.o.o. Mostar

75 B.2.2.4
Feasibility study of new system and software architectures with 
tehnical specifications in accordance with the ICT Strategy

CS IC/CQ 1 Post 19-Apr-21 7-May-21 15-Jul-21 15-Jun-22
Zdravko Galić; Contract amount with IC is EUR 43.005, VAT amount is EUR 7.310,85 and has been paid in 
accordance with local law from VAT return

76 B.2.2.5
REC and LR system further development and upgrade in 
accordance with the ICT Strategy

NCS RFB 1 Post 1-Dec-23 15-Jan-24 31-Jan-24 31-Jul-24
First procurement procedure was cancelled on October 2, 2023. Bid was rejected because it is not substantially 
responsive with SPD/ToR. 

77 B.2.2.6 Development and specification of integrated Data Model CS IC/CQ 1 Post 17-Feb-23 10-Mar-23 11-Apr-23 15-Nov-23
Zdravko Galić; Contract amount with IC is EUR 79.305, VAT amount is EUR 13.481,85 and will be paid in 
accordance with local law from VAT return

78 B.2.2.7 Cyber security policy and action plan CS CQS 1 Post 15-Aug-21 5-Sep-21 8-Dec-21 16-Sep-22
JV PricewaterhouseCoopers d.o.o. Sarajevo & PricewaterhouseCoopers d.o.o. Beograd (Note* First procurement 
procedure was canceled)

79 B.2.2.8 Cyber security action plan implementation CS/G IC/CQ Multi Post 6-Nov-23 21-Dec-23 4-Jan-24 19-Jun-24

80 B.3 
Cadastral and land book scanning and indexing for digital 
archives 

81 B.3.1
Scanning, data entry and indexing of LB arhives 
documentation

CS IC Multi Post 15-Mar-21 4-Apr-21 13-May-21 31-Dec-22 Additional information about this activity is in separated sheets.

82 B.3.2 Cadastral scanning and indexing for digital archives 
83 B.3.2.1 Cadastral scanning and indexing for digital archives - Phase 1 NCS RFB 1 Post 5-Feb-21 22-Mar-21 29-Apr-21 1-Oct-21 JV Geobiro d.o.o. Konjic - Geometrika d.o.o. Grude

84 B.3.2.2 Cadastral scanning and indexing for digital archives - Phase 2 NCS RFQ 1 Post 14-Mar-22 28-Mar-22 5-Apr-22 7-Oct-22 Geobiro d.o.o. Konjic
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85 B.3.2.3. Cadastral scanning and indexing for digital archives - Phase 3 NCS RFQ 1 Post 22-Nov-22 8-Dec-22 15-Dec-22 15-May-23 Geobiro d.o.o. Konjic

86 B.3.2.4. Cadastral scanning and indexing for digital archives - Phase 4 NCS RFB 1 Post 26-Jun-23 10-Aug-23 24-Aug-23 22-Dec-23 Geobiro d.o.o. Konjic

87 B.3.3 Indexing of land registry data for digital archives
88 B.3.3.1 Indexing of land registry data for digital archives - Phase 1 NCS RFQ 1 Post 7-Jul-21 21-Jul-21 26-Jul-21 31-Jan-22 Geodet d.o.o. Sarajevo

89 C.1 Policy support
90 C.1.1 Studies and legislation

91 C.1.1.1
Study on the financial sustainability of the real property 
registration system and feasibility of the completion of data 
harmonization

CS CQ 1 Post 7-Sep-23 5-Oct-23 30-Nov-23 29-Mar-24

92 C.1.2 Technical assistance CS

93 C.2 Institutional development
94 C.2.1 Sustainability and governance

95 C.2.1.1
FBiH Land Administration Long term strategy and developing 
Business plans

CS Completed by the FGA's Working Group

96 C.2.1.2
Costs for support of implementation of Land Administration 
Strategy and Business Plans

OC

97 C.2.2
Marketing and public perception (note:  Comp A will also 
provide media)

98 C.2.2.1 Project Public Awareness Campaigne CS CQ 1 Post 8-Jun-21 28-Jun-21 16-Aug-21 31-Jul-22 PAC was implemented in Sept 2021, Communis d.o.o. Sarajevo, linked with line A.1.2.1.

99 C.2.3 Capacity building and training

100 C.2.3.1
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning

SOEAnnual Training Plans

101 C.2.3.1.1a
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning for 2021

CS CQ/IC Multi Post 11-Nov-21 12-Nov-21 30-Nov-21 30-Dec-21 Additional information about this activity is in separated sheets.

102 C.2.3.1.1b
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning for 2021

TR SOEAnnual Training Plans

103 C.2.3.1.2a
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning - 2022

CS CQ/IC Multi Post 7-Apr-22 15-Apr-22 21-Apr-22 21-Aug-22 Additional information about this activity is in separated sheet.

104 C.2.3.1.2b
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning - 2022

TR SOEAnnual Training Plans

105 C.2.3.1.3a
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning - 2023

CS CQ/IC Multi Post 1-Jan-23 13-Apr-23 1-Jul-23 15-Dec-23 Additional information about this activity is in separated sheet.

106 C.2.3.1.3b
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning - 2023

TR SOEAnnual Training Plans 1-Jan-23 31-Dec-23

107 C.2.3.1.4a
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning - 2024

CS CQ/IC Multi Post 1-Jan-24

108 C.2.3.1.4b
Real estate registration institutions/Land Registry,Cadastre 
offices, Spatial planning - 2024

TR SOEAnnual Training Plans 1-Jan-24

109 C.2.3.2 Management for GA and MOJ TR SOEAnnual Training Plans
110 C.2.3.3 Study tours and workshop TR SOEAnnual Training Plans
111 C.3 Operational support
112 C.3.1 Customer satisfaction studies

113 C.3.1.1 Customer satisfaction study CS CQ 1 Post 27-Feb-23 30-Mar-23 24-May-23 20-Nov-23
Contracted amount does not include local taxes because proMENTE social research as a civil association is not 
obliged to pay VAT.

114 C.3.2 Project management
115 C.3.2.1 PIU staff CS DS/IC Multi Prior/Post 1-Jan-21 31-Jul-24 Additional information about this activity is in separated sheets. Extension until 31.07.2024.

116 C.3.2.2 PIU expenses SOE Various

117 C.3.2.2.1 Procurement of IT equipment for PIU G RFQ 1 Post 8-Apr-22 19-Apr-22 20-Apr-22 19-Aug-22 Kamer Commerce d.o.o. Sarajevo, First procurement procedure was canceled (number in STEP C.3.2.2.1-2)

118 C.3.2.2.1a Procurement of IT equipment for PIU- other phases G RFQ 1 Post 4-Jan-24
119 C.3.2.2.2 Office supply - Phase 1,  CY 2021 G RFQ 1 Post 18-Jun-21 30-Jun-21 15-Jul-21 14-Aug-21 R&S d.o.o. Sarajevo

120 C.3.2.2.2a Office supply - Phase 2,  CY 2022 G RFQ 1 Post 11-Mar-22 24-Mar-22 31-Mar-22 30-Apr-22 Aero Exclusive d.o.o. Sarajevo

121 C.3.2.2.3 Office supply - Phase 3, CY 2023 G RFQ 1 Post 9-Feb-23 27-Feb-23 2-Mar-23 1-Apr-23 Aero Exclusive d.o.o. Sarajevo

122 C.3.2.2.3a Office supply - Phase 4, CY 2024 G RFQ 1 Post 1-Jan-24
123 C.3.2.2.4 Project operating costs OC SOE Various Post 1-Jan-21 31-Jul-24
124 C.3.2.2.5 Project Controls and QAQC CS IC 1 Post 9-Apr-21 16-Apr-21 19-Apr-21 31-Jul-24 Contract signed with Elvira Šapčanin. Extension until 31.07.2024.

125 C.3.2.3 Interpreter
126 C.3.2.3.1a Interpreter (DS) CS DS/IC 1 Prior 1-Jan-21 31-Mar-21 Additional information about this activity is in separated sheets.

127 C.3.2.3.1b Interpreter - Phase 1 CS IC 1 Post 25-Feb-21 12-Mar-21 1-Apr-21 31-Jul-24 Additional information about this activity is in separated sheets. Extension untill 31.07.2024.

128 C.3.2.3.2 Interpreter - Other phases CS

129 C.3.3 Impact evaluation
130 C.3.3.1 Impact evaluation - phase II CS

 Total Component B – Modernization of Working Conditions
Component C – Policy and Institutional Development, and Project Management: 



 Total Component C – Policy and Institutional Development, and Project Management  

Start Date: 1-Jan-21
End Date: 31-Jul-24


