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ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN 

 
 

1. Bosnia and Herzegovina (the Borrower) through the Federal Administration for Geodetic and Real Property 
Affairs (FGA) of the Federation of Bosnia and Herzegovina (FBiH) (Project Implementing Entity) will implement 
the Geospatial Infrastructure and Valuation Enhancement (GIVE) Project (the Project), with the involvement 
of the PIU housed at FGA, as set out in the Loan Agreement and the Project Agreement.  

2. The Borrower and the Project Implementing Entity shall ensure that the Project is carried out in accordance 
with  the  Environmental  and  Social  Standards  (ESSs)  and  this  Environmental  and  Social  Commitment  Plan 
(ESCP), in a manner acceptable to the World Bank. The ESCP is a part of the Loan Agreement. Unless otherwise 
defined in this ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the referred 
agreement(s).  

3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Borrower and 
the  Project  Implementing  Entity  shall  carry  out  or  cause  to  be  carried  out,  including,  as  applicable,  the 
timeframes  of  the  actions  and  measures,  institutional,  staffing,  training,  monitoring  and  reporting 
arrangements,  and  grievance  management.  The  ESCP  also  sets  out  the  environmental  and  social  (E&S) 
instruments that shall be adopted and implemented under the Project, all of which shall be subject to prior 
consultation and disclosure, consistent with the ESS, and in form and substance, and in a manner acceptable 
to the World Bank. Once adopted, said E&S instruments may be revised from time to time with prior written 
agreement by the World Bank. 

4. As agreed by the World Bank and the Borrower/ and the Project Implementing Entity, this ESCP will be revised 
from time to time if necessary, during Project  implementation, to reflect adaptive management of Project 
changes and unforeseen circumstances or  in  response to Project performance.  In such circumstances,  the 
Borrower through the Federal Administration for Geodetic and Real Property Affairs of the Federation of BiH 
and the World Bank agree to update the ESCP to reflect these changes through an exchange of letters signed 
between the   World Bank and the Borrower’s designated official,  the Director of FGA. The Borrower shall 
promptly disclose the updated ESCP. 
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MATERIAL MEASURES AND ACTIONS   TIMEFRAME RESPONSIBLE ENTITY 

MONITORING AND REPORTING 

A   
Prepare and submit to the World Bank regular monitoring reports on the environmental, 
social, health and safety (ESHS) performance of the Project, including but not limited to 
the implementation of the ESCP, status of preparation and implementation of E&S 
instruments required under the ESCP, stakeholder engagement activities, and 
functioning of the grievance mechanism(s).  

 
Submit quarterly ESHS monitoring 
reports to the World Bank throughout 
Project implementation, commencing 
after the Effective Date. Submit each 
report to the World Bank no later than 
45 days after the end of each reporting 
period. 
 

FGA

B   
Promptly notify the World Bank of any incident or accident related to the Project which 
has, or is likely to have, a significant adverse effect on the environment, the affected 
communities, the public or workers, including, inter alia, cases of sexual exploitation and 
abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or 
multiple injury. Provide sufficient detail regarding the scope, severity, and possible 
causes of the incident or accident, indicating immediate measures taken or that are 
planned to be taken to address it, and any information provided by any contractor 
and/or supervising firm, as appropriate.  
 
The PIU shall develop, as part of the project POM, internal incidents and accidents 
reporting procedures compliant to the ESCP.  
 
Subsequently, at the World Bank’s request, prepare a report on the incident or accident 
and propose any measures to address it and prevent its recurrence.  
 

 
Notify the World Bank no later than 48 
hours after learning of the incident or 
accident. Provide subsequent report to 
the World Bank within a timeframe 
acceptable to the World Bank.  
 
Develop internal incidents and 
accidents reporting procedures prior to 
start of on‐ground activities. 

FGA 

C  CONTRACTORS’ MONTHLY REPORTS
 
Require contractors and supervising firms to provide monthly monitoring reports on 
ESHS performance in accordance with the metrics specified in the respective bidding 
documents and contracts and submit such reports to the World Bank. 

 
Submit the monthly reports to the 
World Bank upon request. 

FGA 
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MATERIAL MEASURES AND ACTIONS   TIMEFRAME RESPONSIBLE ENTITY 

D   
 

No later than 7 days after the issuance 
or receipt, as applicable, of the relevant 
document (i.e., referral to the DAAB, 
issuance of DAAB decision, Notice of 
Dissatisfaction, notice of 
commencement of emergency/full 
arbitration, emergency/full arbitration 
order, as applicable). 
 

FGA

ESS 1:  ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS 

1.1   
Establish and maintain a PIU with qualified staff and resources to support management 
of ESHS risks and impacts of the Project including a qualified environmental and social 
specialist. The composition of the PIU will be informed by the expertise identified in the 
POM and will include specialists, including a Team Leader, Project Component Leaders, a 
Monitoring and Evaluation (M&E) Specialist, a QA/QC Specialist, a Procurement 
Specialist, a Financial Management (FM) Specialist, IT Specialist, Geospatial/SDI 
Specialist, Cadastral and Land Registration Specialist, Mass Valuation and Sales Price 
Register Experts, a Social Specialist, and an Administrative Assistant. 

Establish and maintain a PIU as set out 
in the Legal agreement. (prior to 
Effective Date) 

FGA

1.2  ENVIRONMENTAL AND SOCIAL INSTRUMENTS 
 
1. Adopt and implement a dedicated Environmental and Social Risk Management section 
in the Project Operation Manual (POM) for the Project, consistent with the relevant 
ESSs. 
 
2. PIU to adopt and implement the Environmental and Social Management Plan (ESMP) 
Checklists as set out in the POM when needed, for any activity related to civil works, 
installation of equipment, waste management and other activities with Environmental 
and Social implications (including TA, when needed). 
The proposed activities described in the exclusion list set out in the POM shall be 
ineligible to receive financing under the Project. 
 

1. Adopt the POM prior to Project 
Effective Date, and thereafter 
implement the POM throughout Project 
implementation. 
 
2. Adopt the ESMP checklists before 
launching the bidding process for the 
respective Project activity and 
thereafter implement the respective 
ESMP checklists throughout Project 
implementation. 

FGA

1.3  MANAGEMENT OF CONTRACTORS  As part of the preparation of 
procurement documents and respective 
contracts.  
Supervise contractors throughout 
Project implementation. 

FGA



 ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN (ESCP) – Geospatial Infrastructure and Valuation Enhancement Project (GIVE) (P180409)       

 

 

5 | P a g e  
 

MATERIAL MEASURES AND ACTIONS   TIMEFRAME RESPONSIBLE ENTITY 

Incorporate the relevant aspects of the ESCP, including, inter alia, the relevant E&S 
sections of the POM and code of conduct, into the ESHS specifications of the 
procurement documents and contracts with contractors and supervising firms. 
Thereafter ensure that the contractors and supervising firms comply and cause 
subcontractors to comply with the ESHS specifications of their respective contracts. 

1.4  TECHNICAL ASSISTANCE  
 
Ensure that the consultancies, studies (including feasibility studies, if applicable), 
capacity building, training, and any other technical assistance activities under the Project 
are carried out in accordance with terms of reference acceptable to the World Bank, that 
are consistent with the ESSs. Thereafter ensure that the outputs of such activities 
comply with the terms of reference. 
 

Throughout Project implementation.
 
 

FGA
 
 

ESS 2:  LABOR AND WORKING CONDITIONS  

2.1  LABOR MANAGEMENT PROCEDURES
Ensure that workers are engaged and managed throughout the implementation of the 
Project activities in line with the provisions of ESS2. To this end, ensure that the 
following measures are carried out:  
  
a) Provide workers with information and documentation that is clear and understandable 
regarding their terms and conditions of employment through written contracts setting out 
their  rights,  including,  inter  alia,  rights  related  to  hours  of  work,  wages,  overtime, 
compensation, and benefits, as well as written notice of termination of employment, and 
details of severance payments, as applicable; 
  
b)  Implement  occupational  health  and  safety  measures,  considering  the  General 
Environmental,  Health  and  Safety  Guidelines  (EHSGs),  and  other  relevant  Good 
International Industry Practice (GIIP); 
  
c)  Implement measures, as  applicable,  to,  inter alia:  (i)  prevent  the use of all  forms of 
forced  labor  and  child  labor;  (ii)  enable  workers  to  benefit  from,  inter  alia,  access  to 
grievance and redress mechanisms without fear of retaliation; and effective freedom to 
form  and  join  workers  organizations  or  alternative  mechanisms  for  expressing  their 
concerns and protect their rights related to labor and working conditions; and 
  

Set out relevant provisions in the 

Project POM prior to Project Effective 

Date. Implement throughout Project 

implementation. 

FGA
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MATERIAL MEASURES AND ACTIONS   TIMEFRAME RESPONSIBLE ENTITY 

d) Implement a code of conduct for workers, which shall include measures to prevent and 
respond to SEA and SH cases, which safeguards against workplace harassment, and that 
promotes non‐discrimination and equal opportunity for all. 
 

2.2  GRIEVANCE MECHANISM FOR PROJECT WORKERS 
 

Establish and operate a grievance mechanism for Project workers, consistent 
with ESS2. Verity and ensure that all other contracted partners (e.g. Partner 
CSOs) have workers’ GM in place prior to their engagement. 

Set out relevant provisions in the 

Project POM prior to Project Effective 

Date. Implement throughout Project 

implementation. 

 

FGA

ESS 3: RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT 

3.1  RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT
 

1. The procurement of IT hardware shall follow procurement standards on energy 
efficiency and management of e‐wastes as part of the procurement package, and 
as defined through the POM.  

2. Any mitigation measures that are relevant to resource efficiency and pollution 
prevention, due to potential small refurbishment works shall be prescribed in the 
(ESMP) Checklist. 

 
A section of the POM on E&S shall be 
prepared by Project Effective Date. 
 
 
Before launching the bidding process 
for the respective Project activity and 
thereafter implement the respective 
ESMP checklists throughout Project 
implementation. 

FGA

ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE

10.1  STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION
 
To ensure accessibility and inclusion of vulnerable groups in project activities, prior to 
their engagement, verify that all consultants and contracted workers have a Code of 
Conduct for interacting with vulnerable groups in place, consistent with ESS10. Detailed 
guidelines on conducting outreach and stakeholder engagement activities with identified 
vulnerable groups shall be provided in the Project POM. 
  
In line with ESS10, provide project beneficiaries with timely, relevant, understandable, 
and accessible information, and consult with them in a culturally appropriate manner, 
which is free of manipulation, interference, coercion, discrimination, and intimidation. 
  
Maintain public awareness of the main project activities through 
official websites, social media channels, government sources, and other relevant 
communication channels (e.g. printed materials, consultations, ads, etc.), including 
efforts to ensure inclusion of vulnerable groups.

Set out relevant provisions in the 

Project POM prior to Project Effective 

Date. Implement throughout Project 

implementation. 

 

FGA
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MATERIAL MEASURES AND ACTIONS   TIMEFRAME RESPONSIBLE ENTITY 

 
The POM will include detailed guideline and procedures for Personal Data collection and 
processing in accordance with applicable national law and international good practice.

10.2  PROJECT GRIEVANCE MECHANISM
 
 
Establish, publicize, maintain, and operate an accessible grievance mechanism, to 
receive and facilitate resolution of concerns and grievances in relation to the Project, 
promptly and effectively, in a transparent manner that is culturally appropriate and 
readily accessible to all Project‐affected parties, at no cost and without retribution, 
including concerns and grievances filed anonymously, in a manner consistent with 
ESS10.  
 
The grievance mechanism shall be equipped to receive, register, and facilitate the 
resolution of SEA/SH complaints, including through the referral of survivors to relevant 
gender‐based violence service providers, all in a safe, confidential, and survivor‐centered 
manner.  

 

Set out relevant provisions in the 
Project POM prior to Project Effective 
Date. The Project GM shall be fully 
operational, including the ability to 
receive SH/SEA related complains, 30 
days after the Project Effective Date 
and functional throughout Project 
implementation. 

FGA

CAPACITY SUPPORT 

CS1  Training may be required for PIU on identifying, managing, and reporting social and 
environmental risks in line with the ESF. 
  
Training topics for  relevant staff and/or partners shall, among others, include: 

 Training  on  conducting  effective  and  inclusive  stakeholder  and  citizen 
engagement; 

 Training on GM implementation and monitoring; 

 Other training as needed/deemed relevant.  

During Project preparation starting 
Project Effective Date and 
implementation, as needed. 

PIU ES specialist/focal point 
with the support of the 
World Bank E&S Team 
 

 
 
 
 

 


