

Sales Price Register testing plan developed

07.03.2016 11:28



In accordance with the Plan of activities, related to the development of Sales Price Register, working group met on March 03-04, 2016 in order to develop a testing plan that is required for structure work during the application test. At the meeting the test leader that will be responsible for developing and managing test plan is selected. Test plan provides to test leader method of communication with team members and the developer.

Testing process for the Sales Price Register application was determined with this Plan, respectively how errors will be reported and whether automatic or manual test tools will be used etc. Test cases and case scenario are an integral part of the Test plan to support developer and test team with inputs on how to carry

out test. Test cases should be grouped by function/area in the application, for example user administration, reports, registration data, etc.

At the meeting the working group discussed the need to test using real contracts within the pilot location because it is always important to test real data. Test plan will be regularly updated over time and will include details about the practical work on the test.